COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/03/2009

ESTIMATE SUMMARY 08:26:58
CONTID: C17250 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 17250-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 31.5 DAYS TIME ALLOW: 70 WORK DAYS
COLFAX:KIPLING TO SHERIDAN PERCENT TIME: 45.00 ORIG TIME ALLOW: 70 WORK DAYS
PROJECT NO: ES6R600-346
COLFAX:KIPLING TO SHERIDAN
NAME OF ROAD: 040C
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 07/25/2009 DATE TIME STARTED 06/01/2009
14802 W. 44TH AVE. DATE LET 04/02/2009 DATE WORK BEGAN
DATE AWARDED 04/08/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/30/2009 DATE ACCEPTED
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 06/01/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,784,711.69 PARTICIPATING $ 322,093.90 $ 237,665.87
AWARD PROJECT AMT: ¢  2,144,287.14 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 11.57% TOTAL EARNINGS 322,093.90 237,665.87
FUNDS AVAILABLE: $ 2,462,617.79 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 322,093.90 237,665.87
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,845.32 -6,312.48
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 313,248.58 231,353.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 313,248.58 231,353.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 231,353.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17250-BID ESTIMATE RUN 08/03/2009
PROJECT: ES6R600-346 ESTIMATE NO: 0002 08:26:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00202 *REMOVAL OF GUTTER 62.000 31.000
LF 31.000 317.75
10.25000 62.000 635.50
0010 202-00203 *REMOVAL OF CURB AND GUTTER 590.000 0.000
LF 33.000 305.25
9.25000 33.000 305.25
0015 202-00210 *REMOVAL OF CONCRETE PAVEMENT 63.000 58.000
SY 0.000 0.00
15.40000 58.000 893.20
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 106,387.000 0.000
SY 0.000 0.00
1.10000 0.000 0.00
0025 202-00821 *REMOVAL OF SIGN PANEL 15.000 0.000
EACH 0.000 0.00
75.75000 0.000 0.00
0030 202-04005 *CLEAN VALVE BOX 21.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0035 203-01597 *POTHOLING 10.000 0.000
HOUR 0.000 0.00
230.00000 0.000 0.00
0040 208-00034 *GRAVEL BAG 150.000 41.000
LF 50.000 180.00
3.60000 91.000 327.60
0045 208-00045 *CONCRETE WASHOUT STRUCTURE 15.000 5.000
EACH 4.000 2,400.00
600.00000 9.000 5,400.00
0050 208-00050 *STORM DRAIN INLET PROTECTION 130.000 34.000
EACH 96.000 8,352.00
87.00000 130.000 11,310.00
0055 208-00101 *SEDIMENT REMOVAL AND DISPOSAL 70.000 0.000
HOUR 22.500 1,382.63

61.45000 22.500 1,382.63
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PCN: 17250-BID ESTIMATE RUN 08/03/2009
PROJECT: ES6R600-346 ESTIMATE NO: 0002 08:26:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00205 *EROSTION CONTROL SUPERVISOR 100.000 4.000
HOUR 21.000 2,365.65
112.65000 25.000 2,816.25
0065 210-04010 ADJUST MANHOLE 155.000 0.000
EACH 0.000 0.00
67.85000 0.000 0.00
0070 210-04050 ADJUST VALVE BOX 56.000 0.000
EACH 0.000 0.00
30.15000 0.000 0.00
0075 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,000.000 0.000
TON 196.380 13,746.60
70.00000 196.380 13,746.60
0080 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 16,376.000 0.000
TON 0.000 0.00
57.50000 0.000 0.00
0085 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 5,319.000 0.000
GAL 0.000 0.00
2.75000 0.000 0.00
0090 412-00605 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 63.000 42.500
sy 0.000 0.00
71.90000 42.500 3,055.75
0095 607-11525 *FENCE (PLASTIC) 1,000.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0100 609-21023 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 590.000 0.000
LF 33.000 948.75
28.75000 33.000 948.75
0105 609-24005 *GUTTER TYPE 2 (5 FOOT) 62.000 31.000
LF 31.000 954.80
30.80000 62.000 1,909.60
0110 613-07000 *PULL BOX (SPECIAL) 6.000 0.000
EACH 0.000 0.00
202.50000 0.000 0.00
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PCN: 17250-BID ESTIMATE RUN 08/03/2009
PROJECT: ES6R600-346 ESTIMATE NO: 0002 08:26:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 614-72875 *LOOP DETECTOR WIRE 4,248.000 0.000
LF 0.000 0.00
1.80000 0.000 0.00
0120 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.500 4,557.50
9,115.00000 0.500 4,557.50
0125 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 27,250.00
54,500.00000 0.500 27,250.00
0130 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.500 2,500.00
5,000.00000 0.500 2,500.00
0135 627-00005 *EPOXY PAVEMENT MARKING 153.000 0.000
GAL 0.000 0.00
71.40000 0.000 0.00
0140 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 408.000 0.000
GAL 0.000 0.00
51.00000 0.000 0.00
0145 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 5,283.000 0.000
SF 0.000 0.00
8.15000 0.000 0.00
0150 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 504.000 0.000
(TYPE III)
SF 0.000 0.00
12.75000 0.000 0.00
0155 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 12,990.000 0.000
LINE)
SF 0.000 0.00
4.35000 0.000 0.00
0160 629-01031 *SURVEY MONUMENT (TYPE 3A) 7.000 0.000
EACH 0.000 0.00
350.50000 0.000 0.00
0165 630-00000 *FLAGGING 3,300.000 113.000
HOUR 741.500 13,013.33

17.55000 854.500 14,996.48
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PCN: 17250-BID ESTIMATE RUN 08/03/2009
PROJECT: ES6R600-346 ESTIMATE NO: 0002 08:26:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-00003 *UNIFORMED TRAFFIC CONTROL 600.000 0.000
HOUR 0.000 0.00
41.30000 0.000 0.00
0175 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 0.500
EACH 0.000 0.00
4,125.00000 0.500 2,062.50
0180 630-00007 *TRAFFIC CONTROL INSPECTION 100.000 3.000
DAY 13.000 670.80
51.60000 16.000 825.60
0185 630-00012 *TRAFFIC CONTROL MANAGEMENT 150.000 8.000
DAY 27.500 14,190.00
516.00000 35.500 18,318.00
0190 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
412.80000 0.000 0.00
0195 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
41.30000 0.000 0.00
0200 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 2.000
EACH 12.000 495.60
41.30000 14.000 578.20
0205 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 5.500
EACH 14.750 609.18
41.30000 20.250 836.33
0210 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 4.000 165.20
41.30000 4.000 165.20
0215 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 0.000
SF 0.000 0.00
14.45000 0.000 0.00
0220 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.500
EACH 0.000 0.00

4,125.00000 0.500 2,062.50
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PCN: 17250-BID ESTIMATE RUN 08/03/2009
PROJECT: ES6R600-346 ESTIMATE NO: 0002 08:26:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 1.000 412.80
412.80000 2.000 825.60
0230 630-80360 *DRUM CHANNELIZING DEVICE 250.000 18.000
EACH 49.000 2,023.70
41.30000 67.000 2,767.10
0235 630-80380 *TRAFFIC CONE 500.000 90.000
EACH 25.000 103.75
4.15000 115.000 477.25
0240 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00
2,040.00000 0.000 0.00
0245 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.000 0.00
10,315.00000 0.000 0.00
0246 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) ARRA SIGNS 77.000 0.000
SF 38.500 1,773.78
46.07210 38.500 1,773.78
0250 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 76,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70016 F/A FUEL COST ADJUSTMENT 42,325.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 34,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 17250-BID ESTIMATE RUN 08/03/2009
PROJECT: ES6R600-346 ESTIMATE NO: 0002 08:26:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 201,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70021 F/A ON-THE-JOB TRAINEE 320.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70031 F/A INTERIM SURFACE REPAIR 14,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,306,847.65 $ 98,719.07 $ 122,727.17

CAT NO0201 ROADWAY - SAFETY ITEMS

0305 202-00090 *REMOVAL OF DELINEATOR 76.000 0.000
EACH 10.000 60.50
6.05000 10.000 60.50
0310 202-00190 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 2,737.000 0.000
sy 701.000 5,783.25
8.25000 701.000 5,783.25
0315 202-00200 *REMOVAL OF SIDEWALK 570.000 121.000
SY 162.000 1,336.50
8.25000 283.000 2,334.75
0320 202-00201 *REMOVAL OF CURB 5,294.000 0.000
LF 4,212.000 25,903.80

6.15000 4,212.000 25,903.80
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PCN: 17250-BID ESTIMATE RUN 08/03/2009
PROJECT: ES6R600-346 ESTIMATE NO: 0002 08:26:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - SAFETY ITEMS

0325 202-00203 *REMOVAL OF CURB AND GUTTER 1,755.000 213.000
LF 450.000 4,162.50
9.25000 663.000 6,132.75
0330 202-00206 *REMOVAL OF CONCRETE CURB RAMP 641.000 65.000
SY 180.000 1,845.00
10.25000 245.000 2,511.25
0335 202-00207 *REMOVAL OF BRICK PAVERS 1.100 0.000
sy 0.000 0.00
51.35000 0.000 0.00
0340 202-00220 *REMOVAL OF ASPHALT MAT 1,277.000 0.000
SY 523.000 3,661.00
7.00000 523.000 3,661.00
0345 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 107.000 0.000
cy 80.000 3,200.00
40.00000 80.000 3,200.00
0350 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 784.000 0.000
TON 0.000 0.00
70.00000 0.000 0.00
0355 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 179.000 0.000
GAL 100.000 275.00
2.75000 100.000 275.00
0360 412-15000 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 5.000 0.000
LF 0.000 0.00
25.65000 0.000 0.00
0365 608-00006 *CONCRETE SIDEWALK (6 INCH) 576.000 136.500
sy 195.000 6,405.75
32.85000 331.500 10,889.78
0370 608-00010 *CONCRETE CURB RAMP 608.000 64.000
SY 163.000 11,719.70
71.90000 227.000 16,321.30
0375 608-00015 *TRUNCATED DOMES 200.000 8.000
SF 120.000 6,162.00

51.35000 128.000 6,572.80
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PCN: 17250-BID ESTIMATE RUN 08/03/2009
PROJECT: ES6R600-346 ESTIMATE NO: 0002 08:26:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - SAFETY ITEMS
0380 608-00050 *BRICK PAVERS 10.000 0.000
SF 0.000 0.00
25.65000 0.000 0.00
0385 609-21023 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 1,755.000 213.000
LF 450.000 12,937.50
28.75000 663.000 19,061.25
0390 609-40010 *CURB TYPE 4 (SECTION B) 5,294.000 0.000
LF 4,212.000 38,961.00
9.25000 4,212.000 38,961.00
0395 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 24,629.000 0.000
SF 0.000 0.00
3.35000 0.000 0.00
0400 612-00003 *DELINEATOR (TYPE III) 76.000 0.000
EACH 0.000 0.00
18.15000 0.000 0.00
0405 614-70150 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 72.000 0.000
EACH 42.000 16,533.30
393.65000 42.000 16,533.30
CAT 0201 CURRENT AMT 436,699.04 $ 138,946.80% 158,201.73
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0410 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
21,150.00000 1.000 21,150.00
0415 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
18,815.00000 1.000 18,815.00
0420 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
CAT 0400 CURRENT AMT 41,165.00 $ 0.00$ 41,165.00
PROJECT TOTAL CURRENT AMT 2,784,711.69 $ 237,665.87 $ 322,093.90



